

Production							
Sponsors							
Wednesday 2nd August							
	08:00 - 20:00	Plant delivery - 09:30 or later	PALNT HIRE		Low loader	2	
	08:00 - 20:00	3x 12m Tele, 4x RTFL, 2x pickers, 2 extention forks					
	08:00 - 20:00						
		Contractor shower units delivery (4 bay shower unit)	SHOWERS		Car with Trailer	1	
	08:00 - 20:00	Fencing deliveries continue - remaining heras	FENCING		Truck	10	
	08:00 - 20:00	Fencing - 1,364 panels					
	20:00	Blocks - 314					
	20:00 - 08:00	Coupler standard - 1,950					
		Crowd control barrier - 900					
		Stages arrive on site	MAIN STAGE		Truck	2	
		Fencing install					
		Cabin install continues	CABINS		Truck	4	
		Contractor showers & water points installed	WATER POINTS				
Production							
Sponsors							
Thursday 3rd August							
	08:00 - 20:00	Trakmats, Terraplas, 4x LD20 delivery	TRACKWAY		Truck	1	
	08:00 - 20:00	Stage pad complete, trackway install continues					
	08:00 - 20:00						
		2x Stores delivered	CONTAINERS				
	08:00 - 20:00						
		Bins delivery	BIFFA BINS		Truck		
	08:00 - 20:00						
	20:00	Cabin install continues	CABINS		Truck	4	
Production							
Sponsors							
Friday 4th August							
	08:00 - 20:00	Stage build begins	STAGE BUILD		Truck	2	
	08:00 - 20:00						
	08:00 - 20:00	Big Top build starts	BIGTOPS		Truck	2	
	08:00 - 20:00	Cabin install continues	CABINS		Truck	4	
		Box office, 2x vip box office, AL store, dry store, 2x accounts, dressing room, festival office, control					
	08:00 - 20:00						
		Plumbing engineer onsite	TESS				
		1 arctic deliver to site 11am (Telehandles needed 2hrs)	TENT STRUCTURES		Trucks	1	
		Trackway complete	TRACKWAY				
		Jager Stretch Tent Install	STRETCH TENT				
		Monnow marquee build continues	MARQUEES		Van with Trailer	2	
		Carl onsite for post knocking day 3/3					
Production		3x trailers delivered to site - parked out from site (subject to Oli's approval) shunted in as required					
		Delivered between 2nd & 5th - Sophie Stage					
Saturday 5th August							
	08:00 - 20:00	Medical cover on site	Rock Safely				
	08:00 - 20:00						
	08:00 - 20:00	Big Top build continues	BIG TOPS		Truck	2	
	08:00 - 20:00	Concessions start tyo arrive	CONCESSIONS ARRIVE				
	08:00 - 20:00	Stage build continues	STAGE BUILD		Truck	2	
	08:00 - 20:00	Monnow Marquee build continues	MARQUEES		Van with Trailer	2	
		ESP Marquee (Chinese Hat) delivered					
		Jager stretch tent delivered	STRETCH TENT				

Production							
Sponsors							
Sunday 6th August							
	08:00 - 20:00	Big top continues (all complete by EOP)	AJ Bigtops				
	08:00 - 20:00						
	08:00 - 20:00	Marquee build continues	MARQUEE		Van with Trailer	2	
		Marquee build completed EOP - Artist Dining / Backstage Press & signing tent / Kitchen prep /					
	08:00 - 20:00	Exhibition marquee / bar / merchandise / campsite bar / gaming tent					
		Fat Franks trailer in position					
	08:00 - 20:00	Toilets continue	TOILETS		Car with Trailer	6	
	08:00 - 20:00						
		10 crew arrive 10am - 1x16amp feed in crew camp area required					
		Kitchen load in - 8am	CREW CATERING		Luton Van	1	
		Exhibition Delivery and install	EXHIBITION		Van	2	
Production							
Sponsors							
Monday 7th August							
	08:00 - 20:00	8 xl FELs & 80 x 1100s delivery	BINS DELIVERY		Truck	4	
	08:00 - 20:00	Marquees complete EOP- Arena welfare / Medical / Covid / Rock Society / Main entrance shelter / Gaming tent	MARQUEES		Van with Trailer	2	
	08:00 - 20:00	Merchandise load in	Bmerch				
	08:00 - 20:00	1 x 4- bay shower unit deliverery (contractors)	SHOWERS		Car with Trailer	6	
		12x Main Water coolers delivered	Cooleraid				
		Toilets continue	Excloosive				
	08:00 - 20:00						
		Water filed barrier delivery - 40	WATER BARRIERS		Truck	1	
		Tower lights and generators deliverery	TOWER LIGHTS / GENERATORS		Trucks	4	
		Scaff structure for merch build	SCAFFPLD		Van	1	
		1 arctic delivery to site at 3pm	VIP TENT STRUCTURES			1	
		1x32amp 3 phase for accommodation units					
		Buggy x5	BUGGUES		Van with Trailer	1	
		Engineer onsite	TESS				
		Tour Supply Cabin delivered	STS Touring				
		Concessions continue	MARKETS . FOOD TRADERS				
		Funfair onsite	FUNFAIR		Truck	4	
		Tour Bus for AL Arrives	Star Sleeper				
		Second delivery of furniture (450 chairs, 42 banquet chairs, 333 trestles, 9 round tablets, 11 rails and hangers, 11 mirrors, 2 sofas, 2 glass front fridge)	FURNITURE		Truck	1	
		Bars infrastructure completed by end of day	Site crew		Van	1	
Production		RDS - rigging / lighting / trucks and crew bus arrive around midday (32/3 power required for crew	STAGE STAGE LIGHTING / TRUSS		Truck	4	
Sponsors							

Confirm days and quantity of trucks closer to time

Tuesday 8th August						
	08:00 - 20:00	CTM arrive	CTM			
	08:00 - 20:00					
	08:00 - 20:00	Sophie & New Blood crew onsite	Razorline			
	08:00 - 20:00	Marquee build complete EOP (Campsite hubs, entrance, VIP completed EOP Backstage Tattoo)	Mnonnow Marquees			
	08:00 - 20:00	Delivery 4x Shower units (2x 6-bay to VIP, 2x 5-bay to campsite)	SHOWER UNITS	Car and Trailer	4	
	08:00 - 20:00	Fire extinguishers second delivery	FIRE EXTINGUISHERS	Van	1	
		Fel and 1100's delivery complete	BINS	Truck	2	
	08:00 - 20:00	Toilets continue	TOILETS			
		Exhibition build complete (PM)	EXHIBITION STAND	Van	2	
	09:00 - 20:00	Show sets delivery	POWER	Truck	1	
	08:00 - 20:00	Medical onsite	EMS			
		Funfair sited (AM)	Event Funtime			
		7.5 Tonne Tail Lift Truck delivered	Nationwide			
		2x buggies (Simon Hall and JT) delivered	BUGGIES			
		Trees fenced off in overflow field and main car park	Site crew			
		Internet installed (Press and Merch)	INTERNET			
		Toilets completed	TOILETS			
		Markets on site	MARKET TRADERS ARRIVE			
		EPOS System installed	BAR TILLS			
		COFFEE UNIT	CATERING UNIT			
		Risers, backline for Sophie, New Blood and Main stage	BACKLINE SUPPLIER			
		Sophie & New Blood Crew onsite	CREW			
		Traffic/ticket sales as per schedule on site	STAFF			
		Second delivery of radios (85)	RADIOS	Van	1	
		Security Radios delivered (60)	RADIOS			
Production		PA load in - main stage	MAIN STAGE PA	Truck	2	
		RDS - production load in from 07:00	PRODUCTION LOAD IN			
		Sophie - Production load in from 08:00	PRODUCTION LOAD IN			
		New Blood - structure build / production load in from 08:00	34D STAGE			
Sponsors		JD & Coke van delivery	JD & Coke			
Wednesday 9th August						
	08:00 - 20:00	LED signs x 4 (10am approx)	Event LED signs	Van	1	
	08:00 - 20:00					
	08:00 - 20:00	T Shield install 08:00	STEEL SHEILD	Truck	1	
		Concession Power turned on - AM				
	08:00 - 20:00	Cash compound delivery/build	ATM MACHINES			
		All concessions loaded in EOP	FINAL CONCESSIONS ARRIVE			
	08:00 - 20:00	Welfare set up - afternoon	Order of the Black Sheep			
		Welfare onsite				
		Medical cover onsite	MEDICS			
	08:00 - 20:00					

		Posters/40 steel shield boards delivery	POSTERS				
	20:00 - 08:00	Lane closure, dual carriageway up to 40mph, pedestrian light system	TRAFFIC MANAGEMENT				
	09:00 - 20:00	Waste management onsite	WASTE				
	08:00 - 20:00	FOS barriers install Sohie , New Blood, Jager (12pm)	MOJO BARRIER				
		Flags being delivered	FLAGS		Van		1
		FOLD TABLES	FOLD TABLES		Truck		1
	08:00 - 20:00	Minibus x1 AM	MINIBUS				
		100x Wheelbarrows delivered	WHEELBARROWS				
	15:00	Site Inspection					
		Site lighting check					
Production		Sophie and New Blood cre on site	CREW		Truck		2
Sponsors							
Thursday 10th August							
SHOW DAY 1							
	08:00 - 20:00	09:00 SITE INSPECTION					
	08:00 - 20:00	12:00 Campsite opens					
	08:00 - 20:00	16:00 Arena opens					
		17:00 Sophie stage opens					
		03:00 Arena closes					
		Shuttle Busses	Big Green Coaches		Shuttle buss		4
	08:00 - 20:00	FOS barriers install Sohie , New Blood, Jager (8am)	BARRIERS				
	08:00 - 20:00	Minibus x6 AM	MINIBUSES				
		Welfare on site	STAFF				
		SNIFFER DOGS	SNIFFER DOGS				
Production							
Sponsors							
Friday 11th August							
SHOW DAY 2							
	08:00 - 20:00	10:00 Arena open					
	08:00 - 20:00	23:00 Main stage curfew					
	17:00 - 03:00	03:00 Arena closes					
Production							
Sponsors							
Saturday 12th August							
SHOW DAY 3							
	08:00 - 20:00	10:00 Arena opens					
	08:00 - 20:00	23:00 Main stage curfew					
	17:00 - 03:00	03:00 Arena closes					
Production		RDS - Show day 00:00-09:00 (sun) overnight load in					
		Sophie - Show day					
		New Blood - Show day					
Sponsors							
Sunday 13th August							
	08:00 - 20:00	10:00 Arena opens					
	08:00 - 20:00	23:00 Main stage curfew					
	17:00 - 03:00	03:00 Arena closes					
Production		Sophie & New Blood crew off site					
		RDS - show day 22:45 - 06:00 (Mon) overnight load out					
		Sophie show day					
		New Blood - show day 20:00 production and structure load out					
Sponsors							
Monday 14th August							

	08:00 - 20:00	PRODUCTION CLEAR OF MAIN STAGE BY 09:00				
	08:00 - 20:00	13:00 Campsite closes				
	08:00 - 12:00	NATIONAL COACHES	Big Green Coaches	Shuttle buss	4	
	08:00 - 20:00	FOS barrier and T-shiels removed	BARRIERS AND TSHILD	Truck	1	
	08:00 - 20:00					
	08:00 - 20:00	2x buggies collected	BUGGIES			
	20:00					
	20:00 - 08:00	LED signs collected	Event LED signs	Van	1	
		Waste management on site	EVENT CLEANERS			
	08:00 - 20:00	12:00 2x ROROs delivered for tent disposal				
		Lane closures re-open	TRAFFIC MANAGEMENT			
		Cash machines off site (PM)	ATM			
		Toilets collected	TOILETS	Car with Trailer	8	
		Exhibition dismantle	EXHIBITION	Van	4	
		Welfare off site	STAFF			
		100x Wheelbarrows Collected	WHEELBARROWS			
		13:00 Fire cover off site + first fire extinguisher collection	FIRE EXTINGUISHERS	Van	1	
		Tower lights and generators start to leave	POWER	Trucks	2	
		Minibus x7 collection	Nationwide			
		Tour bus collected	TOURBUS			
		Internet removed (Merch, AL and dressign rooms)	INTERNET			
		Merchandise load out	MERCH			
		Scaff structure dismantle	SCAFFOLD	Van	1	
		Risers, backline for Sophie, newblood and main stage collected	BACKLINE			
		Catering ends (lunch)	CREW CATERING	Luton Van	1	
		EPOS System derig	Bid Events			
		CATERING UNIT	COFFE UNIT			
		Traffic/ticket sales as per schedule off site	TRAFFIC TEAM			
		Flags being collected	FLAGS	Van	1	
Production		VIP sound and lighting load out	VIP DECKS			
		Stage Audio Services off site				
		Bound Films off site				
		Sophie production load out				
		RDS - site clear				
		New Blood - site clear				
Sponsors						
Tuesday 15th August						
	08:00 - 20:00	11x shower units collected (VIP, accessible, contractors & public)	TOILETS	Van with Trailer	8	
	08:00 - 20:00	11x public shower heads collected				
	08:00 - 20:00					
	08:00 - 20:00	Medical cover on site	SAFETY TEAM			
	08:00 - 20:00	100x Fold tables collected	FOLD TABLES	Truck	1	
	08:00 - 20:00					
	08:00 - 20:00	BIG TOP LOAD OUT	BIGTOPS	Truck	2	
	08:00 - 20:00					

	20:00	Main stage dismantle continues	MAIN STAGE		Truck	2	
	20:00 - 08:00	1100s & FELs removed	BINS		Truck	2	
		Marquee load out begins (VIP Big Top & Entrance Shelters)	MARQUEE		Van and Trailer	2	
		Marquee (Chinese Hat) Collected	MARQUEES				
		Cabins collected (9 cabins)	CABINS		Truck	6	
		Toilets collected	TOILETS				
		12x Main watercoolers collected	WATER				
		stretch tent collected	STRETCH TENT				
		Internet removed (Production, finance, security)	INTERNET				
		85x site radios collected	RADIOS		Van	1	
		60x Security Radios collected	RADIOS				
		Concessions load out complete	CATERERS AND MARKETS				
		Fencing and barrier removal continues	Site crew				
		Recovery of 70 panels	FENCING		Trucks	3	
		2 loads of fencing collected	FENCING		Trucks	1	
		Water filled barrier collected	WATER BARRIER		Trucks	1	
		Furniture collection	FURNITURE		Truck	1	
		7.5 Tonne Tail Lift Truck delivered	Nationwide				
		Buggy x5 collected	EVENT BUGGIES		Van with Trailer	1	
Production		HSL clear of site					
		Sophie - site clear					
Sponsors							
Wednesday 16th August							
	08:00 - 20:00	Medical cover on site	H&S				
	08:00 - 20:00	Engineer on site	PLUMBING				
	08:00 - 20:00	Fencing and barrier removal continues	SITE CREW				
	08:00 - 20:00	Plant collection - 2 pickers	PLANT HIRE		Truck	2	
	08:00 - 20:00	Fencing and barrier collecting started - all ped barrier, heras, blocks	FENCING AND PED BARRIER		Truck	8	
	20:00						
	20:00 - 08:00	Fire extinguishers 2nd collection	FIRE EXTINGUISHERS		Van	1	
		Toilets Collected	TOILETS		Van with Trailer	6	
		Tour Supply Cabin delivered	CABIN				
		Cabins collected (23 cabins)	CABINS		Truck	8	
		Marquee load out complete EOP	MARQUEES		Van and Trailer	2	
		Trakway removal commences	TRAKWAY				
		Marquee load out completed	BIGTOPS		Truck	2	
		Main stage dismantle completed	MAIN STAGE		Truck	4	

Production							
Sponsors							
Thursday 17th August							
	08:00 - 20:00						
	08:00 - 20:00						
	08:00 - 20:00	Sleeper units & diner collected	Bunkabin		Truck	2	
	08:00 - 20:00	1x Contractor shower unit collected	SHOWERS		Van with Trailer	6	
	08:00 - 20:00						
	20:00						
	20:00 - 08:00	Generators collected	POWER		Truck	1	
		Plumbers off site PM -	PLUMBERS				
		Buggie x4 collected	BUGGIES		Van and Trailer	1	
		Fencing & barrier removal continues	FENCING		Truck	8	
		2x access cages collected	ACCESS CAGES		Van	1	
		2x fence post drivers, shackle and sling collected	POST DRIVERS				
		LD20, trakmats & terraplas collected- trakway removal complete	TRACKWAY		Truck	1	
		2x RTFL, & 3x 12m Tele collected	TELEHANDLERS		Truck	2	
		Scaffolding collected	SCAFFOLD				
		Furniture collected	FURNITURE		Luton Van	1	
		Final fire extinguishers collected	FIRE EXTINGUISHERS		Van	1	
		Crew accreditation box collected	BOX OFFICE				
		Internet removed	INTERNET				
Production							
Sponsors							
Friday 18th August							
	08:00 - 20:00	Remaining fence collected	FENCING		Truck	4	
	08:00 - 20:00						
	08:00 - 20:00	Engineer on site - collection	PLUMBING		Truck	1	
	08:00 - 20:00	Remaining plant collection	PLANT		Truck	2	
		Radios collected	RADIOS		Van	1	
		Kit trailer and buggies collected	POWER		Truck	1	
		FELs removed	BINS		Truck	1	
		Buggy x3 collected	BUGGIES		Van with Trailer	1	
		Final toilets (site office) collected	TOILETS		Van with Trailer	1	
		Cabins collected (13 cqbins)	CABINS		Truck	2	
		SITE CLEAR					
Production							
Sponsors							